

# Deliverables Accountability and Ownership Register

#	Deliverable	Owner	Stakeholders	Due Date	Status	Notes
1	Project Plan Document	Jane Smith	Project Team	2024-07-05	Drafting	
2	Requirements Specification	Robert Lee	Clients, QA Team	2024-07-15	Not Started	
3	Prototype Demo	Priya Kumar	Clients	2024-08-01	Not Started	
4	Final Delivery Package	Maria Lopez	Clients, Project Lead	2024-09-10	Not Started	