

# Change Order: Foundation Depth Revision

## Project Information

Project Name	Sample Residential Construction
Project Number	12345-A
Location	123 Maple Ave, Hometown, ST 12345
Client	Jane Doe
Contractor	ABC Building Co.
Date	2024-06-17
Change Order No.	CO-02

## Description of Change

Revision of foundation depth due to unforeseen soil conditions discovered during excavation.

**Original Foundation Depth:** 4 feet

**Revised Foundation Depth:** 6 feet

## Reason for Change

Soil investigation revealed unstable subgrade soil, requiring deeper footings for structural stability and code compliance.

## Cost and Schedule Impact

Item	Original	Revised	Change
Estimated Cost	\$24,000	\$28,500	+\$4,500
Completion Date	2024-09-01	2024-09-06	+5 days

## Approval

\_\_\_\_\_  
Client Signature

Date: \_\_\_\_\_

\_\_\_\_\_  
Contractor Signature

Date: \_\_\_\_\_