

Commercial Project Gantt Chart Schedule

TASK	START	END	DURATION	PROGRESS
Site Preparation	2024-08-01	2024-08-10	10 days	
Foundation	2024-08-11	2024-08-25	15 days	
Structural Work	2024-08-26	2024-09-20	26 days	
MEP Installations	2024-09-21	2024-10-10	20 days	
Finishing	2024-10-11	2024-11-01	22 days	