

Retail Store Construction Gantt Chart Template

Task	Start Date	End Date	Timeline
Site Survey & Planning	2024-07-01	2024-07-08	
Design & Permitting	2024-07-09	2024-07-22	
Site Preparation	2024-07-23	2024-08-02	
Construction	2024-08-05	2024-09-06	
Interior Setup & Merchandising	2024-09-09	2024-09-20	