

Cross-Functional Consulting Lessons Log

Date	Project Area	Issue / Challenge	Lesson Learned	Action Taken	Owner
2024-04-05	Operations	Delayed data handoff between teams	Clear data ownership speeds up project delivery	Introduced weekly cross-team standups	J. Smith
2024-04-12	Technology	Misaligned project requirements	Early alignment meetings prevent rework	Added requirements review in kickoff	S. Lee
2024-04-19	Marketing	Lack of customer feedback loop	Continuous feedback ensures relevant outcomes	Implemented monthly surveys	M. Gupta
2024-04-27	Finance	Budget overrun unreported until late	Regular reporting keeps costs on track	Created bi-weekly budget checkpoints	A. Kim