

Cloud Pilot Migration Report

Report Date: June 18, 2024

Prepared by: Cloud Migration Team

1. Executive Summary

This document provides an overview and findings from the Cloud Pilot Migration conducted for the selected workloads. It outlines objectives, migration approach, test results, and recommendations for enterprise-wide migration.

2. Project Overview

Customer	ExampleCorp Ltd.
Cloud Provider	Azure
Migration Scope	3 Applications (CRM, Web Portal, Data Warehouse)
Pilot Period	May 10, 2024 – June 10, 2024

3. Migration Approach

- Assessment & Selection of Pilot Applications
- Migration Planning & Architecture Design
- Execution of Cloud Migration
- Testing & Validation
- Knowledge Transfer

4. Pilot Results

Application	Status	Downtime	Issues	Notes
CRM	Successful	45 mins	None	Performance improved
Web Portal	Successful	60 mins	Minor	Login issue resolved
Data Warehouse	Successful	90 mins	None	Migrated with zero data loss

5. Key Findings

- All pilot applications migrated successfully within planned windows.
- No major issues encountered.
- Performance metrics met or exceeded baseline expectations.
- Security and compliance controls validated successfully.

6. Recommendations

- Proceed with broader cloud migration as per established plan.
- Leverage automation to accelerate repeatable tasks.
- Continue monitoring and post-migration optimization.
- Finalize knowledge transfer and training for operations teams.

Appendix: Contacts

Name	Role	Email
Alice Brown	Cloud Architect	alice.brown@example.com
Mike Lee	Project Manager	mike.lee@example.com