

Hospital Expansion Construction Timeline

- Q1 2024**
Project Planning & Approvals
Finalize expansion plans, secure necessary permits, and obtain approvals from regulatory bodies.
- Q2 2024**
Site Preparation
Prepare construction site, conduct ground breaking, and relocate utilities as needed.
- Q3 2024 - Q1 2025**
Structural Construction
Foundation work, erecting structure, exterior walls, and roofing completed.
- Q2 2025 - Q3 2025**
Interior Build-Out
Interior walls, mechanical, electrical, and plumbing installations; flooring and painting.
- Q4 2025**
Equipment Installation
Medical equipment delivery, installation, and testing.
- Q1 2026**
Final Inspections & Opening
Facility inspections, staff training, and official opening of the expanded hospital.