

Hospital Construction Master Schedule Example

Project Overview

- Project Name: New City Hospital Construction
- Location: [Blank]
- Total Duration: 36 months

Milestone Schedule

Phase	Start	Finish	Duration
1. Planning & Design	[Blank]	[Blank]	6 months
2. Permitting & Approvals	[Blank]	[Blank]	3 months
3. Site Preparation	[Blank]	[Blank]	2 months
4. Foundation/Structure	[Blank]	[Blank]	8 months
5. Exterior Construction	[Blank]	[Blank]	5 months
6. Interior Construction	[Blank]	[Blank]	6 months
7. MEP Installation	[Blank]	[Blank]	4 months
8. Inspection & Commissioning	[Blank]	[Blank]	2 months

Key Deliverables

- Complete site grading and infrastructure
- Fully constructed hospital building shell
- MEP systems installed and tested
- Interior finishes and medical equipment setup
- Final inspection, occupancy certification

Notes

- All schedule dates are subject to change based on permits and approvals.
- This template is a sample and intentionally left mostly blank for customization.