

Industrial Facility Construction Milestone Chart

Milestone	Start Date	End Date	Timeline
Planning	2024-07-01	2024-08-15	
Design & Engineering	2024-08-16	2024-11-30	
Permitting & Approvals	2024-08-20	2024-09-15	
Construction	2024-12-01	2025-10-31	
Commissioning	2025-11-01	2026-01-15	
Handover	2026-01-16	2026-02-01	