

Warehouse Building Project Schedule Sample

Phase	Task Description	Start Date	End Date	Duration	Responsible
Planning	Site Analysis & Feasibility Study				
Design	Architectural & Structural Design				
Permitting	Submit & Obtain Permits				
Procurement	Materials & Equipment Ordering				
Construction	Site Preparation & Foundation Works				
Construction	Main Structure Erection				
Construction	Roofing & Enclosure				
Installation	Utilities & Interior Works				
Testing	Inspection & Commissioning				
Handover	Final Handover & Documentation				